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INTRODUCTION

Tn 1996, the Cabrillo Unified School District’s voters approved a 535 million bond which
‘ncluded avthorization 1o buid a new middle school, vpgrade classrooms and school
facilities, and acquire new classrooms. Since that time the District has taken many steps
and encountered many hurdles in jts search for a site for the middle schoel. In June 20053,
the Dismict’s Governing Board directed the Superintendent to convene a committee of
experienced professionals to assess four potentizl eptions under consideration for the
middle school. The Superintendent then created the Site Professional Advice Compuitiee.

This report is the cubmination of the Commiuee’s work, The report is crganized into
sections which provide:

' a brief history of the District’s process for Jocating a middle school site;
. arthorization for the Commttes’s work:

. an outling of the Comrnittes’s process and methodology;

v a summary of the Committee’s findings:

. am evaluation of cach potential project and analysis of relevant issues;

. an analysis of cther 1ssues related 1o the potenual projects; and

. appendices with supporting information.

The Ceommitice hopes that this Teport will assist the Superintendent and the Governing
Board in determuning the District’s course of action.
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